



**Fasering riolering**

<span style="color: red;">█</span>	Fase 1	2013-2016
<span style="color: magenta;">█</span>	Fase 2 A	2013-2016
<span style="color: green;">█</span>	Fase 2 B	2013-2016
<span style="color: orange;">█</span>	Fase 3	2015-2018
<span style="color: cyan;">█</span>	Fase 4	2016-2019
<span style="color: limegreen;">█</span>	Fase 5	2018-2020
<span style="color: purple;">█</span>	Fase 6	2018-2021
<span style="color: blue;">█</span>	Fase 7	2017-2020
<span style="color: yellow;">█</span>	Fase 8	2020-2024

**Fasering sloop/ renovatie bebouwing**

<span style="background-color: black; width: 10px; height: 10px; display: inline-block;"></span>	Fase 1	2015
<span style="background-color: darkgrey; width: 10px; height: 10px; display: inline-block;"></span>	Fase 2	2016
<span style="background-color: grey; width: 10px; height: 10px; display: inline-block;"></span>	Fase 3	2017
<span style="background-color: lightgrey; width: 10px; height: 10px; display: inline-block;"></span>	Fase 4	2018
<span style="background-color: verylightgrey; width: 10px; height: 10px; display: inline-block;"></span>	Fase 5	2019-2021

**Gageldonk-West**  
Fase 1 t/m Fase 8

**funciekaart**

Gemeente Bergen op Zoom | Ald: Openbare Ruimte  
Postbus 35 | T 0164-277000  
4600 AA Bergen op Zoom | F 0164-245356

Gemeente Bergen op Zoom

bestand | 118.dgn  
doc.code | 203597  
bladnr. |  
van |  
form. | A1  
schaal | 1:2000  
getek. | Ronald Pieren  
datum | 21-04-2011  
gewijz. | 14-05-2013  
door | Ronald Pieren  
tek.stat. |